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%** Welcome

Purpose

Welcome to the PMIS Town Hall Meeting! During this introductory
module, the instructors will introduce themselves, explain how the
TEL course works, address the town hall meeting objectives, and
review the agenda.

Why a Project Management Information
System (PMIS) Town Hall Meeting ?

A town hall forum for PMIS (Project Management Information System)
will provide NPS employees who use PMIS, or want to learn about
PMIS, with an opportunity have their “Frequently Asked Questions”
answered by experts in an interactive (TEL) atmosphere. Participants
in the town hall meeting will also learn about NPS Focus.

Audience

The PMIS Town Hall Meeting is designed for all NPS employees who
use PMIS or have an interest in learning about it.

Instructors

The course instructors are Ellen Bullock and Helen Price.

Ellen Bullock is the PMIS Servicewide Coordinator and

PMIS/OFS IT Security Manager for the National Park Service in
Washington D.C. In her current capacity she is responsible for
managing the development of PMIS software, educating PMIS end
users, and ensuring PMIS and OFS meet all IT security regulations and
standards established by Congress and OMB.

Helen Price is the Chief, Systems Operations Division, and National
Information Systems Center for the National Park Service in
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Washington D.C. Her job includes technical systems management and
software upgrade development for both PMIS and NPS Focus. .

The PMIS Town Hall Meeting takes place via TEL broadcast on
April 26, 2006 between noon and 3:00 PM EST.

How to Interact with the Instructor

If you were physically in the classroom with the instructor, you would
raise your hand to let her/him know you had a question or comment.
Then you would wait for the instructor to recognize you and ask for
your question. We are all familiar with that "protocol" for asking
questions or making comments.

With TELNPS courses there is also a "protocol" to follow to ensure that
you can easily ask questions and others can participate as well. It may
seem a little strange at first asking a question of a TV monitor.
Remember, it is the instructor you are interacting with and not the
monitor. As you ask more questions and participate in more TELNPS
courses, you will soon be focusing only on the content of your question
and not the equipment you are using to ask it.

As part of the TEL station equipment at your location, there are several
push-to talk microphones. Depending on the number of students at
your location, you may have one directly in front of you or you may be
sharing one with other students at your table.

When you have a question, press and hold down the push-to-talk
button, maintaining a distance of 12-18 inches, wait a second and then

ask you question or make your comment. It would sound something
like this:

Excuse me [instructor's first name], this is [your first name] at [your
location]. [ have a question (or I have a comment).”

Then release the push-to-talk button. This is important because until
you release the button, you will not be able to hear the instructor.

The instructor will acknowledge you and then ask for your question or
comment. Stating your name and location not only helps the
instructor, but also helps other students who are participating at
different locations to get to know their classmates.
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If two or more participants press their push-to-talk microphones at the
same time, the instructors and other participants will not be able to
understand each other. At this point, the instructor will use a “time-
out” signal and call on the participants one at a time.

Class Format

Ellen Bullock and Helen Price have compiled a set of over 60
frequently asked questions over the last several years. These questions
about PMIS and NPS Focus and their answers are printed in your
PMIS Town Hall Meeting Participant Guide and form the basis of this
town hall meeting.

A live question and answer session will also be held at the end of each
module. PowerPoint slides will illustrate many of the concepts asked
about in the questions and explained in the answers. Upon completion
of the course, please submit a course evaluation so we can improve the
course the next time it is held.
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v Learning Objectives

After completing this program, participants will be able to:

m Identify the training resources that are available to NPS employees

®m  Understand the administrative hierarchy of PMIS and the
appropriate source to consult for system support

m Understand what NPS Focus is and how to link digital document,
images, etc. to a PMIS project/component
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Administration

Purpose

The purpose of this module is to explain who participants contact
when they have questions or are having problems using PMIS.

Who should | contact when | have questions
about or problems using PMIS?

Users of PMIS have a number of help resources that are available to
them. There are two main types of resources: online and human
based. PMIS users should consult with the online resources which are
available to them as their first line of defense. Several electronic
resources are currently available for users with several more planned
for the future. First, users can use the “help” module within PMIS.
This resource contains information on PMIS training, definitions of
terms, and information on the PMIS process. From this module, users
can also access the PMIS Newsflash.

Second, users can consult with the PMIS Newsflash. This newsletter
has been created to provide PMIS Users and Administrators with
information on new and upcoming changes to system software. The
project management staff of PMIS migrates software fixes to PMIS on a
quarterly basis. An edition of the PMIS Newsflash will precede each
migration by two weeks and provide a high level explanation of the
relevant changes made grouped by impacted system module or major
function. This document also contains supplementary training
information that complements the PMIS eCourse between course
revisions.

Third, users can enroll in the PMIS eCourses in order to obtain
comprehensive training on PMIS subjects. The PMIS online training
program is comprised of five separate eCourses. This optional training
aims to teach its users how to use core functions within PMIS.
Participants who complete all five courses will obtain a comprehensive
understanding of PMIS and its role in the budget process. All of the
PMIS eCourses have been structured to allow participants to learn at
their own pace. Additionally, each eCourse is broken down into
multiple chapters and subsections. This approach provides logical
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stopping points for users who are unable to devote large amounts of
time in a single session to learning about PMIS.

Throughout each course you will find additional content that can give
you a more thorough understanding of PMIS. The course contains job
aids, which provide step by step instructions about how to complete
PMIS functions. Each job aid can be printed out as a desk reference
and includes screen shots from PMIS to illustrate the concepts being
taught. The eCourse also contains interactive elements, such as
simulations. These simulations mimic certain system processes or
functions and provide participants with an opportunity to explore
PMIS knowledge and understanding without any risk. The PMIS
eCourse replaces the old PMIS Guidebook and Consistent Training
Power Point Presentation. After completing each eCourse, users will
have the ability to continue using its resources as their online help
guide.

Users are also encouraged to use the network of PMIS Administrators
that are available to them. Each park/unit user should have two levels
of support: their Park/Unit PMIS Administrator(s) and their Regional
PMIS Administrator(s). These users should consult with their
park/unit administrator as the second line of defense when questions
and issues involving PMIS usage arise. If their Park/Unit PMIS
Administrator is not available, users can then consult their Regional
PMIS Administrator as a third line of defense. A list of the current
Regional PMIS Administrators is available via the “ Administrators”
icon on the PMIS homepage. If both the Park/Unit and Regional PMIS
Administrators are unavailable, the user can also consult the PMIS
Servicewide Coordinator as a last resort. Please contact your Lotus
iNotes or Active Directory resources in situations where you are
experiencing problems with your username or password. Your PMIS
Administrators do not have the ability to look up user name and
password information.

Regional users also have a hierarchy tree that is unique according to
their job function. If the Regional user is not working directly for a
WASO program area, then they should consult with their Regional
PMIS Administrator as their second line of defense. If the Regional
PMIS Administrator is unavailable, the user can also consult the PMIS
Servicewide Coordinator as a last resort. Please contact your Lotus
iNotes or Active Directory resources in situations where you are
experiencing problems with your username or password. Your PMIS
Administrators do not have the ability to look up user name and
password information.
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If the Regional user is working for a program area within a regional
office, then the user should contact their Regional PMIS Administrator
(for the program in which they work). If they are unable to reach this
individual, they should consult the WASO PMIS Administrator for
their program area. If neither the Regional program nor WASO
program PMIS Administrators are available, the user can also consult
the PMIS Servicewide Coordinator as a last resort. Please contact
your Lotus iNotes or Active Directory resources in situations where
you are experiencing problems with your username or password.
Your PMIS Administrators do not have the ability to look up user
name and password information.

WASO Users may also seek help from resources within their scope.
WASO users should primarily consult with the PMIS Administrator
for their WASO program area. If this WASO administrator is not
available to them, they can also consult the PMIS Servicewide
Coordinator as a last result. Please contact your Lotus iNotes or Active
Directory resources in situations where you are experiencing problems
with your username or password. Your PMIS Administrators do not
have the ability to look up user name and password information.

Note: You may also need to contact the Program Manager about the
process of the specific fund source or program area.

As a Park PMIS Administrator, | can't get in to
edit the funding component as the edit icon is
not highlighted AND the Review Status of my
funding component shows that it's "Awaiting

Park Submission." What do | do?

Call your regional administrator because the funding source for the
region has been locked.
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Training

Purpose

The purpose of this module is to identify training resources that are
available to NPS employees for PMIS

What is the minimum amount of training
needed to be a successful user of PMIS?

PMIS management has developed a comprehensive self paced online
training program. Participants who complete all five courses will
obtain a comprehensive understanding of PMIS and its role in the
budget process.

User-Rights-Table

Course 1 | Course 2 Caurse 3 Coursed CourseS
Imtroduction e ST " Park) Unit-Reend- | Région-and - WASD i s vl kAL e
BMIS - ol PHIE- Projects. | R Bights
Mo-Rights X |
Ediibing ok Park) Uit Livel % ®

Edliting, - i prawval-or-
Prigriization Subminion-at- x X X
Pari) Linit Lirswl

Exdliki ng, -l pra vl .- Fa ol sk i-on .|

B i nistrabor x X X X

When will the PMIS eCourses be available?

The PMIS online training program is being rolled out in three phases.

The first phase contains three e-Courses and provides participants
with an overview of the history behind PMIS and information on park
level PMIS processes. This first phase was launched on July 18th, 2005.

The second phase encompasses the fourth e-Course. This eCourse
addresses PMIS processes which are completed by regional and
WASO users. This second phase was launched on February 23, 2006.

Project Management Information System (PMIS) Town Hall Meeting Page 9
Rev. Date April 2006



The third phase will comprise the final eCourse. This eCourse
addresses functions managed by PMIS administrators at the various
levels (park, region, and WASOQO). The third phase is schedule to be
released by late June 2006.

How do | access the PMIS eCourses?

All of the PMIS e-Courses are housed within My Learning Manager
(MLM). Course participants will have the ability to register online at
their leisure since no supervisory approval is required for enrollment.
The only stipulation placed on the e-Courses is that they must be taken
in succession. Personnel will not have the ability to start the following
course until the proceeding one is 100% complete and they have
passed the course test with a score of 80% or greater.

To register for the PMIS e-Courses, log in to MLM at
http:/mylearning.nps.gov. Once in MLM, you should enter the word
“PMIS” into the “Search Catalog” box and then click “go.” This action
will bring you to a listing which displays the four PMIS e-Courses and
the overarching curriculum.

To enroll for a specific course, select the course name link and then the
“apply” link within the course description. This action will add the
course to your “My Enrollments” section. When you are ready to enter
the course, you should select the “launch” link which corresponds to
the course you wish to take within your enrollments screen.

You will need to enter your MLM username and password again once
you reach the brown access screen of the selected e-Course.

How do | obtain assistance with the PMIS
eCourses?

PMIS is supported by a hierarchy of administrators associated with
each user. These administrators are assigned based on the park/unit
and region where you work. PMIS administrators are responsible for:
granting and revoking user rights, assisting users with PMIS questions,
entering NeedsEdits at the regional and WASO levels, and certifying
completion of e-course modules.

To locate the name and contact information for your administrator
you should access the PMIS homepage at http;//www.nps.gov/pmis.
Once on the homepage, select the Administrators icon, and then
choose your park/unit or regional alpha code from the drop down
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box. The system will display the park/unit and regional
administrator(s), whom you should consult if you have questions
about PMIS. You can also obtain administrator information from the
drop down box under the “For Your Information” section of the PMIS
log in page.

How do | provide feedback on the PMIS
eCourses?

The feedback of e-Course participants is vital to the continued
development of this online training program. Please consult the help
page within the resources section of each e-Course for instructions on
how to provide feedback.

What are the learning objectives for the
eCourses within the PMIS online training
program?

The PMIS online curriculum follows the standards created for the NPS
learning community. Each course has course description with
associated learning objectives. The paragraphs which follow outline
what users can expect to learn by completing this training;:

Course 1: Introduction to the Project Management Information
System (PMIS)

In this first course, users learn why the National Park Service
developed the PMIS, how its business practices govern PMIS
processes, and how PMIS fits into the bigger picture of NPS budget
formulation. Participants will also learn how PMIS processes support
the review, approval, and funding of the NPS highest priorities.
Finally, participants will learn how to access their information through
the use of searches and reports.

Course 2: Create a Project Management Information System
(PMIS) Project

In this second course, users learn how to navigate through PMIS as
they enter and edit projects. Participants will also learn how to
effectively manage their projects after they move beyond the draft
stage. This course provides participants with opportunities to apply
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what they have learned through hands on animated simulations and
knowledge assessments. They can also view the building of a project
examining case studies which demonstrate how to construct a well
written PMIS record.

Course 3: Park/Unit Review of Project Management Information
System (PMIS) Projects

In this third course, participants learn what actions they must take to
review, approve, and prioritize projects; review and submit
components; and maintain the quality of their data within PMIS.
Participants also learn about the decision making processes that take
place outside of PMIS and their impact on whether or not components
are funded. Finally, participants learn about core system functions
which lie outside of standard PMIS processes.

Course 4: Region/WASO Review and Funding of PMIS Project
Funding Components

This fourth course describes the PMIS processes of reviewing and
prioritizing Project Funding Components; formulating them to a Fund
Source; presenting them for upper level review; and then funding the
components and assigning account numbers to the park/unit so they
can begin work.
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NPS Focus Resources
for PMIS

Purpose

The purpose of this module is to teach town hall meeting participants
how to incorporate the NPS Focus Digital Library and the NPS Focus
Research Station into their PMIS projects.

What is NPS Focus?

NPS Focus is composed of two separate but integrated systems:

The NPS Focus Digital Library is a state-of-the-art digital resource
management system which can store images or documents. NPS Focus
Digital library resources can be linked to PMIS projects.

The NPS Focus Research Station is a one-stop searching gateway that
allows users to search across numerous NPS systems and databases
and external sites through a single web interface.

The NPS Focus Digital Library is one of the systems that can be
searched through the NPS Focus Research Station.

The NPS Focus Research Station can be reached through a link from
InsideNPS. The web address is http:/ /focus.inside.nps.gov if you
want to see how the searches work.

Who can link NPS Focus Digital Library images
and documents to a PMIS project?

A PMIS user who can edit a section of a project or a component at a
given time can also attach a link to an image or document that is
already in the NPS Focus Digital Library from that project or
component section.

PMIS will allow one link from the project justification area, two from
the project component, two from the additional criteria, two from each
status report, and one from a completion report.
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Who can load images or documents into the
NPS Focus Digital Library?

Anyone with access to the NPS Intranet can request an account to
upload resources for his or her park or office. There are two steps to
complete.

To request an account online go to NPS Focus Data Entry at
http:/ /DataEntry.focus.nps.gov and select ‘Register New User” on the
left-hand side of the screen.

One must also complete an e-course through My Learning Manager
and score 80% or better on the test before getting authorization to use
the requested account. The e-course catalog code is CIO1001.

The course name is “NPS Focus Digital Library Tutorial.” The tutorial
takes about an hour and discusses copyright, sensitivity, and privacy
issues for digital materials as well as giving instructions for selecting
resources and uploading information.

What types of resources can be uploaded to
the NPS Focus Digital Library?

Upload images in TIF or JPG format; upload texts and drawings as MS
Word, Excel, AutoCAD, DjVu, TIF or PDF formats

Can resources in the NPS Focus Digital Library
be accessed by the public or just within the
Intranet?

The public interface for the NPS Focus Digital Library has not been
officially released yet. Resources that are labeled for “Public Access”
during the upload process with be accessible through this public
interface. Resources that are labeled for “NPS Staff Only” will only be
available through NPS Intranet interfaces.
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Why does PMIS link to image and document
resources in the NPS Focus Digital Library
instead of storing them in PMIS?

Resources that are loaded to the NPS Focus Digital Library can be re-
used by other systems. In addition, PMIS is taking advantage of a
standards-based system that was already developed and has been
designed by library professionals, specifically for these types of
resources.
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Business
Rules/Practices

Purpose

The purpose of this module is to explain when funds may be obligated
once a project is approved. The 5-year Plan as part of the SCC will also
be discussed. PMIS data integrity is another topic.

Once the review status of a project funding
component indicates it’s been approved, can
the park begin spending money on the project?

No. Funds cannot be obligated against any project funding component
until the component has been approved at the highest level required
by the program. Project funding components are routinely marked
“Park-,” Region-,” or “WASO-Approved” in PMIS, however, such a
status in PMIS does not authorize the obligation or expenditure of
funds for a component.

The project funding component must be approved, formulated,
marked as funded, and a formal notification of a funding allocation is
received by the park from the regional budget office, prior to
obligation of funds. A funding advice is a formal document between
WASO, regional and park finance offices. It should not be confused
with a memo, email or other communication from another program or
funding source manager concerning the availability of funds.

Once a funding advice is received by the administering finance office,
components in PMIS are usually marked “Funded” and supplied with
benefiting account number and authorized funding amount
information. In some regions the park sets up these funding accounts
while in others it is a member of the region’s staff. You should check
with your regional office to determine which business practice applies
to you.

Project and program managers may not obligate or expend project
funds until they have been advised by their administering finance
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office of the establishment of the benefiting account and authorized
funding level.

Once the project funding component indicates
the component has been funded, can the park
begin spending money on the project?

No. Project funding components are routinely marked “Funded” in
PMIS, however, such a status in PMIS does not authorize the
obligation or expenditure of funds for a component. Funds can only be
obligated or expended following receipt of a funding advice from the
users administering finance office. Once this funding advice is
received, the corresponding account number must be entered into
PMIS. Once the account number has been entered into PMIS, the park
may begin spending money on the project.

A funding advice is a formal document between WASO, regional and
park finance offices. It should not be confused with a memo, email or
other communication from another program or funding source
manager concerning the availability of funds. Once a funding advice
is received by the administering finance office, components in PMIS
are usually marked “Funded” and supplied with benefiting account
number and authorized funding amount information.

In some regions the park sets up these funding accounts while in
others it is a member of the region’s staff. You should check with your
regional office to determine which business practice applies to you.
Project and program managers may not obligate or expend project
funds until they have been advised by their administering finance
office of the establishment of the benefiting account and authorized
funding level.

Why is the Service moving to 5-Year Plans for
all fund sources?

The NPS seeks to further improve its business practices and make
better management decisions. The establishment of a 5-Year Plan for
each broad functional category as part of the annual Servicewide
Comprehensive Budget Call is an integrated approach to develop a
stable, consistent list of project needs to facilitate budget formulation,
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to answer inquiries from higher level stakeholders about needs and to
reflect project accomplishment.

With a 5-Year plan, the NPS and DOI are able to present a more
consistent and credible view of budgeted resources and capital
investments, goals, needs and priorities to the Administration and
Congress.

5-Year Plans are not static; they are updated annually to allow the
Service to adjust its project priorities based on newly identified
unfunded needs or previously identified needs that have become
critical during the past year, and to remove projects in the out-years of
the 5-Year Plan completed through other means.

Why is PMIS data integrity so important?

Accurate reporting to stakeholders enhances our credibility and helps
identify the relative priority of the comprehensive park needs of the
NPS (parks must to enter their full “universe of needs” for the next 5
FY to document comprehensive needs). It is also a requirement of the
Certification and Accreditation (C&A) Process and OMB 300B.

The hard data provided allows NPS and parks to compete effectively
for additional funding that becomes available (example: Regular Cyclic
Maintenance funding nearly doubled from FY2000-FY2003; parks that
documented their full “universe of needs” were able to compete
successfully for the additional funds that were allocated).

Park and region PMIS users are responsible for maintaining PMIS data
that is accurate and complete to the best of everyone's knowledge. The
park level users have primary responsibility to make sure that their
entries describe the park's true universe of needs for the next five
years; whether or not funding may be available or in-park capacity to
accomplish the work may exist. This 5-year plan documents the
backlog of needs.

The plan places a responsibility on park managers to consider issues
such as planning, compliance, and the availability of park staff and/or
contracted resources and services needed to carry out project work
without compromising annual park operations. Incomplete, poorly
written, ill-planned, or inflated project statements reflect poorly on the
park and call into question the credibility of the NPS. PMIS is designed
to be an “open” system - anyone at any NPS unit can see what you put
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into the system - so it is important that we continually maintain
quality data in PMIS.

Although Region and WASO staff will review PMIS data for quality
and consistency, parks have primary responsibility for PMIS data
maintenance. At the region and WASO levels, PMIS users are more
concerned with aggregating projects into fund sources, formulating
budgets, and designating funding for specific projects. These functions
entail a high degree of organization and tracking of project status,
funding, and reporting.

Park/unit, region, and WASO managers must work together to
maintain data quality in PMIS. Park users must be vigilant and notify
the region when they notice projects and/or Project Funding
Components have not been marked to reflect the level of approval
and/or funding authorized for a project. Likewise, region and WASO
staff should require high quality project submissions from parks, and
mark any project field and/or section Needs Edit if it does not
measure up.

A complete and accurate database allows the NPS to answer inquiries
from the Department, OMB, Congress, and other external
stakeholders. In order to achieve this level of accuracy, PMIS data must
be continuously maintained. Funded and completed projects must be
marked as such and a concerted effort must be made to assist with the
data clean up of unfunded projects and components. This can be
accomplished by performing the following two steps:

a. Deleting duplicate, test, or other projects that are no longer
considered a valid park/unit need;

b. Completing fields containing missing information to ensuring
all fields contain accurate, up to-date information
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Project Entry

Purpose

The purpose of this module is to explain how data is entered into
PMIS.

When can projects and /or components be
entered into PMIS?

PMIS is open for data entry 24 hours/day, 7 days/week, allowing real
time entry of needs. New projects and their funding components can
be entered into PMIS anytime. These new projects will be in “draft”
until they are complete and the park marks them “Park Approved.”
Projects can only be prioritized if park prioritization is unlocked. Itis
generally recommended that new projects/components be entered in
PMIS as time permits since finalizing proposals for regional project
funding calls usually focuses on editing and verifying cost information
on existing proposals.

How are projects and/or components entered
into PMIS?

New projects are entered via the “create new project” link located at
the log-in screen. Funding components can be added via the “create
component” icon located at the top of each project statement.

What is the difference between a project and
funding component?

A project is a stand-alone outcome that is made up of a logical group
of actions that have a sequence or are functionally related. Projects are
made up of one or more funding components that fit the same project
description and justification.
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A component is part of a project and represents a distinct action or
work performed in a specific phase, year or portion of a project and is
funded by a unique funding source.

Single Component Project Multiple Component Project

— ——

Component 1| | Component 2| | Component 3

[T : oF = (13

(13 ; —ar (13

Who can enter a project into PMIS?

A project can be entered by anyone in a unit/or at a unit level, who
can access PMIS.

Can | search for projects in other parks?

When adding a new project, users are encouraged to use the Search
function to view funded projects similar to the need identified at their
park. Users are encouraged to use the search function to view projects
at other parks for a number of reasons - to view well written projects
that are similar in scope or need, to determine if any data or
information may be missing in the description or justification, to assist
in completing cost estimates, etc.

To search for these types of projects, users should click on the Search
button from the PMIS home page tool bar and then select the Perform
classic customizable search option. Next, select the “WASO-reviewed”
or “DOI-reviewed” option of the “Project Review Status”, the “WASO-
reviewed” option of the “Funding Component Review Status” line,
and the “Funded Components Only” option of the “Funding
Component Formulation and Funding” field. Finally, enter 1-2 key
words that match your proposed project in the “Project Title including
Text” block. Hit the “Enter” button on your keyboard, and you should
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find several projects that will assist you in developing your project
narrative and cost estimate.

When can | select Eligible Funding Categories?

Eligible Funding Categories can be entered once Unit Priorities are set
and prioritization is locked at the park. The standard PMIS business
practice is to select all Eligible Funding Categories which support the
component in question; ensuring that project needs can be considered
for multiple funding sources. In the event of a special WASO or DOI
initiative, your Funding Component may be funded through one of
these alternate sources. Ata minimum, users must select one Eligible
Funding Source for each Funding Component from the PMIS pick list.

Where are the available funding
sources/categories and definitions located?

The funding sources/categories and definitions can be located on the
NPS Budget website at

http:/ /classicinside.nps.gov/budget3 /fundsource.htm.

Can | add a project that doesn’t have an
obvious funding category?

Users should enter their project needs regardless of whether there is an
available funding source. Without a complete representation of the
project funding needs in PMIS the NPS has limited means of insuring
that park project priorities are actually receiving commensurate
funding. If necessary, the park may select “No Available Fund
Source” to enable Park Submittal of the component. The “No
Available Fund Source” option should be used sparingly - limited only
to those relatively few instances when a potential funding source is not
obvious. Regions then will contact the parks to determine what
existing funding source best meets the need, or if a new one needs to
be added to the PMIS pick list
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Why must park prioritization take place prior to
selecting one or more eligible funding
categories?

Per OMB request, park prioritization is intended to be based on need
rather than funding category or work type. Parks need to prioritize
their true project needs without respect to the availability or absence of
a likely funding source. This allows the NPS to assess how well the
existing funding sources are addressing the highest priorities of the
parks and to discern if there are types of projects that are not receiving
appropriate funding. Thus, the selection of an eligible funding
category is performed after the park prioritization is completed and
locked.

Who uses the PMIS data? or who is the
audience that uses PMIS project data?

PMIS was developed and implemented as part of a long-standing
effort to manage its project backlog credibly and systematically in
response to concerns expressed by the DOI, OMB and Congress. PMIS
is the official budget formulation tool to identify, justify and prioritize
all non-base funded project needs of the National Park Service,
independent of funding source for all organizational levels. The
information in PMIS is used by a widespread number of individuals.
Information requests may be very specific or very general in nature;
ranging in proposed needs of a park or program, to project completion
and performance.

Data is being reported out of PMIS on a weekly basis to report on
what’s been accomplished and to show how PMIS has helped achieve
improved management performance. Up-to-date and accurate
documentation of ongoing and completed project work in PMIS is
essential to maintain credibility with higher level stakeholders. PMIS
information requests are generated by congressional staffers, OMB, IG
and GAO auditors, DOI staff, NPS Directorate and staff, and outside
constituencies.

Because PMIS is recognized as a Servicewide budget formulation
system of the non-recurring project needs of the NPS, the data in the
system must be accurate and up-to-date. PMIS interfaces with other
NPS software systems in a manner that facilitates the rapid, efficient
exchange of information and minimizes duplication of effort. As such,
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PMIS is used on a daily basis by countless other users throughout the
NPS.

Additional information in regard to who uses PMIS data:

m  In developing five year plans, the data is used. If you don’t put
projects in, you might hurt the Region’s ability to get funding for
things like Repair/Rehab

B There might be a special emphasis for certain types of things -
demolition or historic structures, for example - and it are important
that projects are marked accurately so that they can be identified.

Should the Superintendent be the contact
person for the project?

No, not necessarily. The Contact Person listed for a project should be
the individual with the most knowledge concerning the proposal,
including the technical aspects of its design and implementation, and,
usually, the development of accurate cost information. The Contact
Person may be the individual who would be responsible for
implementing the project if it is funded. In addition, the Contact
Person would routinely be the individual who is responsible for
maintaining project status information in PMIS.

The contact person date field should be kept current. A new person
Coming into a park should pull the PMIS records of the person they’re
backfilling and update the contact name.

Why is setting park priorities important?

Park priorities convey the relative importance of unfunded project
needs to achieving and maintaining the park-specific desired future
conditions of its resources and visitor experiences. Priorities should
reflect the logical relevance of the individual project funding needs to
achieving the goals and objectives established in approved park
management plans. The priorities set annually by each park are
available to other stakeholders within and, potentially, outside the
government, and therefore represent the Service’s perspective on and
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directly influence the perspective of others on how it is addressing its
stewardship responsibilities.

Priorities are reviewed at all levels of the National Park Service, as well
as the Department of Interior and the Office of Management and
Budget. Prioritization demonstrates Servicewide accountability, that
the NPS is funding our highest priority needs, and allows regional &
WASO program managers to plan projects within available fiscal
resources for corresponding funding sources. It reduces emphasis on
fund sources and increases emphasis on needs.

The OMB has stated that future increases in project funding will be
contingent on the NPS improving its priority setting process for
projects. The NPS must truly weigh priority of needs - not all projects
are critical. Prioritization takes place in two steps, banding and
numerical ranking. Banding sets an initial, relative order of
importance for park projects, and illustrates functional areas where
needs are critical and funding may be deficient. High, Medium & Low
banded projects are helpful in comparing relative needs from park to
park, Servicewide. Numerical Unit Prioritization is an absolute
sequential ranking of park needs regardless of fund source, assigned
consistent with the need for the most important unfunded component.
Only those projects that have an assigned numerical park Unit Priority
are considered for funding.

My project isn’t within the scope of any
existing funding source-What do | do?

Enter a basic project proposal and appropriate funding component(s)
in PMIS. The project may warrant inclusion in the list of unfunded
project needs annually prioritized by the park. Unless project needs
for which operative funding sources currently do not exist begin to
appear in higher park priorities there is no systematic means through
which the NPS can identify such needs and potentially pursue funding
opportunities to address them.

During the data entry process you have the ability to select “no
available fund source” as your eligible funding source if you feel no
adequate source of funding exists for your project. During the regional
approval process the park will work with the region to determine
which funding source can be used for the project.
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What does the banding information indicate
and why is it necessary?

Parks throughout the NPS enter different volumes of projects. Some
parks may have hundreds of needs they need to manage. Banding was
initially implemented into PMIS to satisfy requirements issued by
OMB. Use of banding allows users to look at their needs from a high
level perspective and eases the difficulty of assigning priority numbers
during the prioritization process.

Note that it is possible to have a project that banded low as one of your
highest priorities.

How is it possible to write a project regardless
of fund source when so many fund sources
have their own criteria?

Initial PMIS project information should be entered into the system
without regard to a specific eligible funding category. In general, most
programs allow users to enter information for the specific funding
category into the “Additional Criteria” or “CBA” required by the
specified program. The management of PMIS has embarked on the
consolidation of funding sources for park level users in order to start
reducing the number of criteria that require response.

For example, if every CRPP fund source required separate criteria, in
the future the aim would be to consolidate CRPP into a single selection
item and thus require only one response to criteria.

| Eligible Funding Category | | Cutral Resources Preseryation Program (CRPP) |
|F|_|n|:| Source A”Fund Source E-”Funu:l Source C| Archeological Cutural Zultcural
Resources Landscapes Fesources
Inventory Inventory Preservaton
Prograrm Base

Additional notes:

— Criteria are used to rank a project. It produces a numerical rating.

— This concern arises in relation to some fund sources, such as Line
Item, Natural Resources, GMP/SRS, and Housing. For Facilities
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projects, you write a good project statement and the supporting
information is in the project description and justification.

— You have to answer all criteria if you want to be eligible for those
fund sources.

How do | know what to enter in the Initial
Planned FY, Requested Funding FY,
Formulated FY, and Funded FY?

It is vital that users understand how to use the various FY related
tields within PMIS because they enable management to make better
decisions. The Initial Planned FY is the Budget Fiscal Year in which a
funding component is initially planned to begin. This field cannot be
changed once a component has been submitted (unless an out-year has
been chosen - currently defined as 2050 in the system). This field can
be used to plan for future years. The Requested Funding FY is the
budget fiscal year for which the component is being proposed to
compete for funding (formulation).

Only those funding components with a requested funding year which
matches the years covered by the Servicewide Comprehensive Call
will be considered and formulated. The Formulated FY is the fiscal
year in which funding is scheduled to be dispersed for a component by
the program.

The Funded FY is the year in which funding is appropriated or
received (received only refers to non-appropriated funds). These
definitions, along with other PMIS terms, can be found by accessing
the “definitions” link of the Help module within PMIS.

When should | use multiple projects rather
than multiple components?

You should only use multiple funding components for a project, if you
expect to get funding approved for parts of the project in different
fiscal years or from different funding sources. The definition of a
project funding component is: "a distinct action or work performed in
a specific phase, year or portion of a larger project funded by a unique
funding source."
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If part of the project will receive authorization in 2008 and another
part will receive authorization in 2009, you would create two funding
components. If part of a project will be funded by a particular NPS
funding source and another part will be funded by funds from a
partner, each of these parts would be described in a separate project
funding component.

Note: Different programs use these definitions differently. For
example, when a park does cyclic repairs to roads within the park
boundary, they can only have components which represent no more
than five (5) cycles in one project.

What is the difference between a “Facility” and
“Non-Facility” type project?

A facility is a separate and individual building, structure, or other
constructed real property improvement. A resource project that
“touches” a facility or is directly related to a facility also should be
marked as a “Facility” project type. A facility can be historic or non-
historic. Some examples of “Facility” type projects include roads,
bridges, trails & boardwalks, buildings, utility systems, campgrounds
& picnic areas, piers & docks, fences, retaining walls, cultural
landscapes, monuments, fountains, dams, ruins & fortifications, signs,
indoor & outdoor exhibits, AV systems, fire alarm & security systems,
cost of collection capital improvement, exotic species control related to
facilities, etc.

Some examples of “Non-Facility” type projects include research,
studies, planning, design, compliance, resource inventories, visitor
services, cost recovery projects, cost of collection operations, risk
assessments, surveys, project oversight & management, concessionaire
possessor interest buyout, land acquisition, outreach & curriculum
based education programs, AV programs, publications, websites, seed
collection & plant propagation, exotic species control in natural areas,
conservation of library & archival collections, stabilization of
petroglyphs & pictographs, biological resource protection, etc.
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When may “Deferred Maintenance” be
selected as a project Emphasis Area?

The “Deferred Maintenance” Emphasis Area should only be selected
for Facility type projects. Deferred Maintenance is defined as
maintenance that was not performed when it should have been or
when it was scheduled and which, therefore, was delayed for a future
period. The DOI’s definition of Deferred Maintenance includes
facilities deficiencies where there is non-compliance to life safety,
ADA, OSHA, environmental, etc. codes, and other regulatory or
Executive Order compliance requirements.

When "Deferred Maintenance" is selected as an Emphasis Area for a
Facility type project, you must verify that appropriate Deferred
Maintenance Percent Values also are entered in the Project DOI
Emphasis Area module (e.g. Critical Health & Safety DM %, Critical
Resource Protection DM %, Critical Mission DM %, and Compliance &
Other DM %). Be careful not to enter only Capital Improvement
Percent Values for Deferred Maintenance type projects.

Note that it is the selection as “Facility” that kicks in the DOI
requirements, not the selection of “Deferred Maintenance.” Even if
you don’t pick the Deferred Maintenance Emphasis Area, you'll have
to do the DOI criteria.

What is the purpose of the “FMSS Work Order
Numbers” field? Why do you have to have a
work order for non-construction components?

The FMSS Work Order number is associated with each identified asset
deficiency in FMSS. The FMSS Work Order number(s) should be
moved across to PMIS from FMSS so management can reference
supporting information in the future. There are plans to interlink these
two systems electronically in the future. Completion of this field is
mandatory for all Facility projects in all funding sources starting in
FY2004.

The “FMSS Work Order Numbers” field can always be updated
through the “Update FMSS/Reference” icon on the project detail sheet,
so that the appropriate data can be entered and revised at any time.
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This practice varies by region and fund source. Also, you just have to
do parent work orders.

Why is it important to enter status and
completion reports after | receive funding?

Status and completion reports provide park/units, regions, and WASO
with a means of obtaining timely and accurate information about
progress made on Project Funding Components. This level of reporting
enables the NPS to defend and/or justify money spent to date and
demonstrate the return on investment from the work done. If the parks
and program managers maintain current and accurate information in
the status and completion report sections of projects, then regions and
WASO program managers can respond to inquiries for information
without requiring field level work. This helps to minimize the need for
short turn-around reports by project or field managers.

Two examples follow:

®m  For the Waidman Report, the NPS has to show the status of all
projects in the last five years.

m  Example: Some regions lost CRPP funds because they didn’t have
status or completion reports entered in PMIS.

Why is it important to produce good cost
estimates? When does an increase of a cost
estimate necessitate the need for creating a
new project?

Good cost estimates are a vital key to helping the NPS articulate the
magnitude of our financial needs. It is important to think about all the
pieces of your need when entering your project and components into
PMIS. Each piece of your project constitutes a cost and should be
represented as a line item within your cost estimate. Once you have a
complete and accurate cost estimate, it is important to keep it current.
Since regions and WASO program areas budget when to do projects
based on provided cost estimates, not having an up to date cost
estimate can impact the number of projects completed in a given year
for that program or even the timing of when your need can be funded
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(i.e. old estimates can lead to delays in funding your need). If the scope
is the same, you don’t have to create a new project. You may have to
revise and resubmit the project, or add a new component. The rules
for when you need to revise and resubmit vary. Check with your

Program Manager.
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Park Project
Management

Purpose

The purpose of this module is to explain PMIS management at the
park level.

Who can edit a project and/or funding
components? When can edits be completed?

Parks, regions, and WASO have the ability to edit project and
component information at different stages of managing a PMIS project
and its components. In general, anyone can edit a project/component
provided they have editing rights specific to an assigned fund source
and the project/component has not been approved at a higher level.
Park PMIS users with “Editing Rights” can edit a project and its
funding components until the project is marked “Park Approved.”
Once a project has been marked “Park Approved,” only park users
with both “Editing Rights” and “Approval Rights” can continue to edit
the project and its components. Once any of a project’s funding
components has been assigned a numerical priority by the park only
park users with “Editing Rights,” “ Approval Rights,” and
“Prioritization Rights” can continue to edit the project or its
components.

Regional PMIS users can only edit projects and funding components
that have been submitted by the park to their region. To edit these
projects and funding components, regional users must have editing
rights to at least one of the eligible funding categories the park has
identified for a funding component. Note that if two funding
components are submitted to the region and only one component
includes an eligible funding category to which the regional user
possesses editing rights, the regional user will only be able to edit the
project and one funding component. The regional user will not be able
to edit the second funding component because they do not have
editing rights to the eligible funding categories selected for the second
component.
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WASO PMIS users can only edit projects and funding components that
have been “Region Approved” by the respective region. To edit these
projects and funding components WASO users must have editing
rights to at least one of the eligible funding categories the park has
identified for a funding component. Note that if two funding
components are marked “Region Reviewed” and only one component
includes an eligible funding category to which the WASO user
possesses editing rights, the WASQO user will only be able to edit the
project and one funding component. The WASO user will not be able
to edit the second funding component because they do not have
editing rights to the eligible funding categories selected for the second
component.

What people often say is, “I want to edit it, but can’t.” Possible
troubleshooting solutions to this are:

— If you can’t see the icons, you're not logged in.

— If the icon is grayed out, you can mouse over it and get a message
about why you can’t edit at this time. Either you don’t have rights
or the fund source is locked.

— You are allowed to edit even if it's been approved at a higher level.
Ask the level that's approved it to mark it “Needs edit.”

— Some fields are always open to edit.

What does it mean when a project or funding
component is marked as “Needs Edit?"”

The “Needs Edit” function within PMIS allows regional or WASO
users to open specific fields of a project or its funding components for
additional editing at the park level without requiring the removal of
existing regional or WASO approvals, and the need for the park to
unsubmit and unapproved a project or its funding component(s). This
tool also allows selected individual data fields throughout PMIS to be
globally marked “Needs Edit” in order for parks to address changes
data quality issues. For example, the list of “Assets” for projects is
revised and needs to be revised by parks to ensure that the asset types
currently linked to the project are complete and accurate.
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Note: when something is marked “Needs Edit,” it does not always
mean it needs to be edited. Sometimes an Administrator does a global
“Needs Edit” if there are many records that need to edit, but it will not
always apply to every record. If you have questions on why
something has been marked “Needs Edit,” please contact your
Regional PMIS Administrator.

Can the “additional criteria” data field be
edited?

Park level users respond to additional criteria once all applicable
eligible fund categories have been selected for a funding component.
Park PMIS users with “Editing Rights,” “ Approval Rights,” and
“Prioritization Rights” can enter and edit the ” Additional Criteria”
associated with a funding component only after the its project has been
“Prioritized,” the park’s priorities “Locked,” and one or more “Eligible
Funding Sources” selected. Users can continue to edit this additional
criteria field until the park submits the component.

Can the “additional criteria” be marked Needs
Edit by the region? Or by WASQO?

Yes. The additional criteria section of one or more components can be
marked for Needs Edit once a component has received either Regional
Review or WASO Review.

What is the difference between park and
regional prioritization?

Park prioritization is completed on an annual basis per the
Servicewide Comprehensive Call. Each year parks prioritize their
project funding needs into a single numerical priority list. This park
priority list represents that actual priority of project funding needs
without respect to the available funding sources or likelihood of a
component being successful in securing funds from any funding
source. The park prioritization process is two-fold - 1st part is the
Servicewide banding of projects and the 2nd part is the actual
assignment of a park priority number. At a minimum, a park is
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required to assign a priority number to all high banded projects. The
projects are to be prioritized, in one list, based on park need.

Regional prioritization is based on program/funding requirements,
and is not always required. Regional prioritization is completed on
project funding component requests, by fund source. Regions are
responsible for assembling park project needs into strategic
approaches for pursuing funds from both regional and Servicewide
funding sources. As a result regions prioritize funding components
submitted by parks by individual funding source. So, while parks
produce a single numerical priority list, regions prepare separate
numerical component priority lists for each funding source.

Who reviews and/or approves projects and/or
components?

At the park level, designated users with approval rights review and
approve projects. In general either the regional program manager or
budget office is responsible for reviewing projects at the regional level.
At the WASO level, designated resources from each program area
review and approve projects and forward them on if higher levels of
approval are needed.

Note that there is a wide range of approval rights. You need to check
on what your rights are. There’s still a lot of confusion if you're a
Regional or Washington level user and are entering projects at a park
level. In this case, you need to enter the projects as a park-level user
and then do the approval at the Regional level.

Who assigns the park priority numbers to
projects?

The superintendent is ultimately responsible for assigning unit priority
numbers to park projects. He or she may delegate this task to a
representative or park management team. The process used to
determine the priority number per project may vary by park.
Prioritization is best accomplished as a group effort by the park’s
management team working cooperatively to benefit the entire park.
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Why can’t | edit my project whenever | want
after it has been marked approved?

At the park level, the ability to edit project and component information
is based on the rights assigned to the user’s profile. The user editing
rights are assigned by the park’s PMIS Administrator based on the
user’s PMIS experience level and needs as defined by the division
chief. When a Draft project is marked “Park-Approved” it signifies
that the park is certifying that the project and its funding component(s)
are complete and accurate in PMIS. Marking a project “Park-
Approved” restricts editing rights to those park users with Editing and
Approval Rights in PMIS (usually division or program managers) who
would normally only be making additional edits to refine information
in conjunction with a regional funding call.

Typically the Park Administrator locks PMIS on an assigned date
immediately prior to due date for SCC submission to the region, and
once components are marked Park-Submitted, no further edits are
possible at the park level except by the park’s PMIS Administrator.
Once projects and components are marked Region-Reviewed during
the regional level review process, no further edits are possible at the
park level without going through a formal unlocking procedure or the
Needs Edit process.

Note: You have to ask why you want to edit after it's been approved.
While it’s possible to mark it “Needs Edit,” the Region might not be
willing to allow editing if you intend to change something that might
change whether it would be funded.

Why is setting park priorities important?

Park priorities convey the relative importance of unfunded project
needs to achieving and maintaining the park-specific desired future
conditions of its resources and visitor experiences. Priorities should
reflect the logical relevance of the individual project funding needs to
achieving the goals and objectives established in approved park
management plans. The priorities set annually by each park are
available to other stakeholders within and, potentially, outside the
government, and therefore represent the Service’s perspective on and
directly influence the perspective of others on how it is addressing its
stewardship responsibilities.
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Priorities are reviewed at all levels of the National Park Service, as well
as the Department of Interior and the Office of Management and
Budget. Prioritization demonstrates Servicewide accountability, that
the NPS is funding our highest priority needs, and allows regional &
WASO program managers to plan projects within available fiscal
resources for funding sources. It reduces emphasis on fund sources
and increases emphasis on needs.

The OMB has stated that future increases in project funding will be
contingent on the NPS improving its priority setting process for
projects. The NPS must truly weigh priority of needs - not all projects
are critical. Prioritization takes place in two steps, banding and
numerical ranking. Banding sets an initial, relative order of
importance for park projects, and illustrates functional areas where
needs are critical and funding may be deficient. High, Medium & Low
banded projects are helpful in comparing relative needs from park to
park, Servicewide. Numerical Unit Prioritization is an absolute
sequential ranking of park needs regardless of fund source, assigned
consistent with the need for the most important unfunded component.
Only those projects that have an assigned numerical park Unit Priority
are considered for funding.

For example - in Equipment Replacement funds, the Region might
only have enough funding to meet one priority in each park, and will
look at the highest priority of each park first.

As a park user with edit rights, | can't get in to
edit the project component or funding
component as the edit keys are not
highlighted.

Park users with editing rights cannot edit the project narratives once
the project is “park approved” and/or the “review status” of the
funding component is “park submitted.” In order to make these edits,
the park user must also have “approval” rights to “unapprove” the
project component or “submission” rights to "unsubmit" the funding
component for edit. If the user does not have these rights, they will
need to contact their park PMIS Administrator. The park PMIS
administrator has rights to “unapprove” the funding component via
the "review all” icon which will change the "Review Status" to "Draft"
allowing you to edit the project component (narratives, title, etc.). The
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park PMIS administrator has rights to “unsubmit” the funding
component via the "submit component” icon which will change the
"Review Status" to "Awaiting Park Submission" allowing you to edit.

| entered a priority number and saved the
changes for one of my project statements, but
when | went to view the project statement, the
change did not take effect and/or an error
message was displayed.

PMIS will not save priorities if (1) duplicate priority numbers exist (i.e.
there are two number 1’s) or (2) there are one or more high banded
projects that are unprioritized. The system will display the errors that
are preventing the system from prioritizing at the top of the screen.

How do you use autoprioritize?

During the SCC, users have the ability to re prioritize their needs
through the autoprioritize function. This feature allows users to add
priorities for newly entered projects or shift priorities for existing
projects. Many employees use decimals to indicate the priority
between needs. Once they save their changes, PMIS will use the
autoprioritize function to automatically renumber all projects
sequentially.

When | delete a funding component, PMIS
does not renumber the component ID’s.

The purpose of not renumbering the components when you delete a
funding component is to retain the integrity of the record. If you have
a Component A and you delete it and have Component B become
Component A, it creates a great deal of confusion in fund source five-
year plans.
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When should | use PMIS project Notes?

The PMIS database automatically records information about actions
completed by users as they work in the system. This information
includes date/time, user name, and details about the change made.
Registered PMIS users can review the Notes function for projects
within their scope. The Notes function also allows users to add
comments to their project records. These comments provide additional
information that documents why changes were made.

To use the Notes function, click “Add/Review Notes” icon from the
Project Detail Sheet. The Add Notes / View Audit Log screen allows
you to view the actions and comments associated with a specific PMIS
project. There are two types of notes: system-generated audit notes and
user generated general notes.

Within both sections, the following information is displayed:
1. Date—Time and date the action was completed
2. Action—type of action completed

3. User Name — Full name and user name of the person who completed
the action

4. Comment — Detailed information which explains the action.

To add a new comment about the PMIS project and/or its
component(s) click inside the Comments section at the top of the
screen, enter your information, and click Save Comments. It is
important to understand that once a note is entered, it cannot be
deleted. You must use discretion and professionalism when entering
any comments into this section because this record can be viewed by
other registered PMIS users.

When should projects be deleted in PMIS?

PMIS should only contain projects and components that have accurate
and complete information for projects that are still viewed as a need at
the park, region, or WASO levels of the NPS. As a guideline, you
should delete any duplicate or test projects in the system.

Project Management Information System (PMIS) Town Hall Meeting Page 39
Rev. Date April 2006



How do | delete a project or one of its
components?

Deleting a project is the responsibility of the park/unit where the
request originated. Park users should use the delete project or delete
component icons on the Project Detail Sheet to accomplish this task.
PMIS will allow a regional user with approval rights to a park-
approved project to delete that project as long as no component is
formulated and it has not been WASO-approved. In practice, however,
a regional user should never delete a project without being requested
to do so by the park.

Deleting a project removes data from the active view of PMIS. Deleted
projects and their Project Funding Components are kept in PMIS and
can be restored using the Process module by users with the same rights
as the person who deleted the project. Do not confuse deleting a
Project Funding Component from a project with deleting a project.
Once a project funding component is deleted from a project, it is gone.

A project can be deleted by a park user with prioritization/submission
rights until one of the following actions occur:

The project is given a priority in the current year and park
prioritization is locked.

The project has a submitted component and the region locks all
eligible funding categories for that component.

The project is approved at the regional level.

What is the easiest way for me to be able to
determine why | cannot complete an action
associated with a specific PMIS project or
component?

The action icons in PMIS have small messages associated with them.
When you mouse over the icons, the message appears with a brief
explanation of the action that can be completed by clicking the icon.
When a function is not available, the mouse-over message explains
why the function is not available.
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Regional/ WASO
Management of
Projects

Purpose

The purpose of this module is to explain regional/ WASO management
of projects.

When does a project and/or funding
component receive region approval? WASO
approval?

Once a component is submitted by a park to its region in accordance
with regional instructions, the region will review the project and/or
one or more of its components. If the project and its components are
accurate and complete, the project is marked “Region Approved.”
Region approval is normally limited to those projects that fall within
the Region’s anticipated funding level/allocation for a particular
program. Once a project and one or more of its components are
approved and a regional priority is assigned (if required), programs
which require WASO review can then be approved at the WASO level.
A project or component that is approved at the WASO level is marked
as “WASO-Reviewed”.

Who formulates components?

In general the regions formulate components for all the parks within
their scope. WASO program areas will examine the formulation set by
all the regions that correspond to their program area. If the
formulation of these components needs to be adjusted, the WASO
program area will work with the region in order to ensure there is
adequate communication on why the changes need to be made.
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When can a project be identified as an
exception?

This function is used for emergencies (such as natural disasters) as well
as other unforeseen circumstances. If the need arises to process a
project for funding outside the SCC dates, the region must use the
Exception function. If the need arises to process a project for funding
outside of the SCC dates, the park/unit should enter their need into
PMIS using the standard data-entry process. After the park approves
the project, they need to request that the Regional PMIS administrator
mark the project as an Exception. Once the project status is changed to
exception, the park needs to select an Eligible Funding Category and
respond to any fund source specific criteria and then submit the
component. The Regional PMIS Administrator and the park/unit user
must discuss the need for the exception, so the regional administrator
can pinpoint the reason for the exception status.

There are three categories of exceptions. Regional PMIS
Administrators are responsible for determining whether the park/unit
need falls into one of these categories. The categories are specifically
defined as:

Emergency —Imminent catastrophe or disaster. The Emergency
exception category should be used only for true emergencies.
Emergencies include catastrophic incidents such as natural disasters
and unforeseen, imminent failures of systems or facilities.

Management Directive —NPS or DOI direction outside the regular
priority-setting process. The Management Directive exception
category should be used for a mission-critical action or special funding
initiative identified by the Director. These actions or initiatives are
usually announced by the NPS Director in the spring or summer when
the SCC is closed for the year. These initiatives usually involve
projects being written that address specific criteria.

PMIS Process Exception — Change orders, sub-calls, need to make the
system proceed outside the standard business practice, or a self-
directed exception. The PMIS Process Exception category is used in
times when non-emergency needs cannot be foreseen, such as minor
system failures or small natural disasters like mudslides.

Typically these situations will be resolved between the park and the
regional office, utilizing reserve or reprogrammed funds from within
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one of the existing fund sources. Such projects should be marked as
PMIS Process Exceptions.

Why do some fund sources only require
regional review versus others require WASO or
DOI approval?

From time to time records in PMIS require higher level review after
being approved by the region and formulated to a fund source. Some
fund sources require WASO approval of projects and Project Funding
Components before they can be funded. In addition, some programs
are required to have PMIS projects and Project Funding Components
reviewed at a higher level than the WASO program manager. For
projects or components that require a higher level of review, WASO
must identify the review level that the project or component has
completed.

At the WASO level project approval is separate from component
approval. During project approval, projects can be marked Approved
by most WASO program managers or DOI-reviewed by a very limited
number of WASO level users. Approval of Project Funding
Components at the WASO level may involve obtaining and recording
a higher level approval. WASO users mark the status of this higher
level review within the approval process. During WASO approval of
components, those that formulated to Fee Demo or Line Item
Construction funding sources have higher level approval choices than
components in other funding categories. The WASO review processes
can be completed through the Project Detail Sheet or the Process
Module. Note that responsibility lies at different levels to make sure
the NPS is spending its allocated funds in compliance with the criteria
set by others.

Why do | need to update my Formulated FY
every year?

Formulation of Project Funding Components to a specific fund source
and specific fiscal year creates a financial planning tool for program
managers. By formulating Project Funding Components to their fund
source for current and future fiscal years, a program manager can
build the expected five-year plan demonstrating how the funds in that
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source will be used. The Formulated FY must be updated each year if
a change has occurred in order to maintain the integrity of the
program’s five year plan.
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Closing Remarks and
Class Credit

Purpose

The purpose of this module is to close the course, take any final
questions, and explain how to get course credit.
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National Park Service E

Remaining PMIS TEL Classes
in 2006

» Servicewide Comprehensive Call
(SCC): August 30, 2006

* How to Create an Effective PMIS
Entry: September 14, 2006
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To Receive Credit for

this Course

* PRINT your name on the attendance
roster

« UPON RECEIPT OF E-MAIL
NOTIFICATION, complete the
evaluation at
http://mylearning.nps.gov
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